

Milestone Identification		Milestone Description, Deliverables, and Status										Milestone Summary		Milestone Review		
ID	Name	Start	End	Deliverables	Status	Dependencies	Resources	Risks	Notes	Owner	Review Date	Review Status	Review Comments	Review Date	Review Status	Review Comments
M001	Project Kick-off	2023-01-01	2023-01-05	Project Charter, Stakeholder Register	Completed	None	Project Manager	Low	Initial meeting with stakeholders.	John Doe	2023-01-05	Completed	Meeting went well, all stakeholders aligned.	2023-01-05	Completed	Meeting went well, all stakeholders aligned.
M002	Requirements Gathering	2023-01-06	2023-01-15	Requirements Document	In Progress	M001	Business Analysts	Medium	Conducting interviews with stakeholders.	Jane Smith	2023-01-15	Not Started	Need to clarify some requirements.	2023-01-15	Not Started	Need to clarify some requirements.
M003	System Architecture Design	2023-01-16	2023-01-25	System Architecture Diagram	Not Started	M002	System Architects	High	Designing the overall system structure.	Mike Johnson	2023-01-25	Not Started	Waiting for requirements finalization.	2023-01-25	Not Started	Waiting for requirements finalization.
M004	Detailed Design	2023-01-26	2023-02-10	Detailed Design Documents	Not Started	M003	Software Engineers	High	Developing detailed design for each component.	Alice Brown	2023-02-10	Not Started	Waiting for architecture design.	2023-02-10	Not Started	Waiting for architecture design.
M005	Development	2023-02-11	2023-03-15	Developed Software Components	Not Started	M004	Software Engineers	High	Writing code for the system components.	Bob White	2023-03-15	Not Started	Waiting for detailed design.	2023-03-15	Not Started	Waiting for detailed design.
M006	Testing	2023-03-16	2023-04-05	Test Results	Not Started	M005	QA Engineers	Medium	Performing unit and integration tests.	Charlie Green	2023-04-05	Not Started	Waiting for development.	2023-04-05	Not Started	Waiting for development.
M007	Deployment	2023-04-06	2023-04-10	Deployed System	Not Started	M006	Operations Team	High	Deploying the system to the production environment.	Diana Prince	2023-04-10	Not Started	Waiting for testing.	2023-04-10	Not Started	Waiting for testing.
M008	Post-Deployment Support	2023-04-11	2023-05-01	Support Tickets	Not Started	M007	Support Team	Low	Monitoring system performance and handling user issues.	Eve Black	2023-05-01	Not Started	Waiting for deployment.	2023-05-01	Not Started	Waiting for deployment.

Item	Description	Quantity	Unit Price	Total	Tax	Net Total
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100
101
102
103
104
105
106
107
108
109
110
111
112
113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138
139
140
141
142
143
144
145
146
147
148
149
150